COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2013

ESTI MATE SUMVARY 15: 13: 09
CONTI D C18456 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18456- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 109.0 DAYS TI VE ALLOW 125 WORK DAYS
TOWAOC TO CORTEZ PERCENT TIME:  87.20 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO NH 1601- 063
TOWACC TO CORTEZ
NAME OF ROAD: SH 160
PRQJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 21/ 2013 DATE TI ME STARTED 04/ 15/2013
2273 R VER ROAD DATE LET 02/ 21/ 2013 DATE WORK BEGAN 04/ 15/ 2013
DATE AWARDED 03/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 6, 255,328. 90 PARTI Ol PATI NG $ 5, 492, 579. 52 $ 1,241, 964. 73
AWARD PRQIECT AMT: $ 5,800, 903. 73 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 87.81% TOTAL EARNI NGS 5,492, 579. 52 1,241, 964.73
FUNDS AVAI LABLE: $ 762, 749. 38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,492, 579. 52 1,241, 964. 73
TOTAL CLAI VB $ 0.00 RETAI NAGE -87,013. 56 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 405, 565. 96 1,241, 964. 73
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 405, 565. 96 1,241, 964. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,241,964.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18456- Bl D ESTI MATE RUN 10/ 04/ 2013
PRQIECT. NH 1601- 063 ESTI MATE NO. 0005 15:13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00010 Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
429. 79000 5. 000 2,148.95
0010 202- 00033 Renoval of Pipe 0. 000 0. 000
EACH 0. 000 0. 00
4, 295. 00000 0. 000 0. 00
0015 202- 00090 *Renoval of Delineator 50. 000 0. 000
EACH 0. 000 0. 00
3.00000 0. 000 0. 00
0020 202- 00220 Renoval of Asphalt Mat 500. 000 44.000
Sy 0. 000 0. 00
5. 85000 44.000 257. 40
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 19, 379. 000 19, 379. 000
Sy 0. 000 0. 00
1. 71000 19, 379. 000 33, 138. 09
0030 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202- 00810 *Renoval of Gound Sign 4.000 4.000
EACH 0. 000 0. 00
125. 00000 4.000 500. 00
0040 202- 00821 *Renoval of Sign Panel 37.000 37.000
EACH 0. 000 0. 00
40. 00000 37.000 1, 480. 00
0045 202- 01130 *Renoval of Cuardrail Type 3 4, 957. 000 0. 000
LF 1, 516. 000 1,970. 80
1. 30000 1, 516. 000 1,970. 80
0050 202- 01300 *Renoval of End Anchorage 40. 000 0. 000
EACH 26. 000 2, 860. 00
110. 00000 26. 000 2,860. 00
0055 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
2,273. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18456- BI D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0005 15: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
110. 92000 0. 000 0.00
0065 203-01140 Rol i ng 200. 000 0. 000
HOUR 0. 000 0. 00
121. 56000 0. 000 0.00
0070 203-01500 Bl adi ng 150. 000 0. 000
HOUR 0. 000 0. 00
111. 56000 0. 000 0.00
0075 203-01594 Conbi nati on Loader 200. 000 0. 000
HOUR 0. 000 0. 00
101. 56000 0. 000 0.00
0080 203-01597 Pot hol i ng 11. 000 11. 000
HOUR 0. 000 0. 00
192. 00000 11. 000 2,112. 00
0085 203-01622 Sweepi ng (Wth Pickup Broon) 20. 000 0. 000
HOUR 0. 000 0. 00
96. 56000 0. 000 0.00
0090 207-00205 Topsoi | 40. 000 40. 000
(% 0. 000 0. 00
23. 00000 40. 000 920. 00
0095 207-00305 Wet | and Topsoi | 0. 000 0. 000
(e 0. 000 0. 00
31. 00000 0. 000 0.00
0100 207-00310 St ockpi | e Wetl and Topsoi l 0. 000 0. 000
(e 0. 000 0. 00
19. 00000 0. 000 0.00
0105 208-00002 *Erosion Log (12 Inch) 1, 350. 000 1, 240. 000
LF 110. 000 332.20
3. 02000 1, 350. 000 4,077.00
0110 208-00020 *Silt Fence 200. 000 197. 000
LF 0. 000 0. 00

1.10000 197. 000 216.70



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18456- Bl D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0005 15:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0120 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
915. 70000 0. 000 0. 00
0125 208-00103 *Renoval and Disposal of Sedinent (Labor) 16. 750 0. 000
HOUR 16. 750 753.75
45. 00000 16. 750 753.75
0130 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0135 208-00205 Erosi on Control Supervisor 175. 000 82. 750
HOUR 22.000 1, 100. 00
50. 00000 104. 750 5, 237.50
0140 208-00300 Tenporary Berms 0. 000 0. 000
LF 0. 000 0. 00
13. 92000 0. 000 0. 00
0145 210-00011  *Reset Mailbox Structure (Type 1) 39. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210-00012 *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0155 210- 00013 *Reset Mailbox Structure (Type 3) 5. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0160 210- 00014 *Reset Mailbox Structure (Type 4) 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0165 212-00006 *Seeding (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18456- BI D ESTI MATE RUN 10/ 04/ 2013
PRQIECT: NH 1601- 063 ESTI MATE NO 0005 15:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 6. 000 0. 000
ACRE 0. 000 0. 00
578. 00000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 6. 000 0. 000
ACRE 0. 000 0. 00
785. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 156. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 1, 200. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2,100. 000 0. 000
SY 0. 000 0. 00
2.07000 0. 000 0. 00
0195 216-00301 *Turf Reinforcenent Mat (d ass 1) 50. 000 0. 000
SY 0. 000 0. 00
10. 15000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 10. 000
HOUR 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0205 240- 00000 *WIdlife Biologist 10. 750 10. 750
HOUR 0. 000 0. 00
85. 00000 10. 750 913.75
0210 304-09014 Aggregate Base Course (Special) 4, 756. 000 0. 000
TON 4,557. 210 110, 238.91
24.19000 4,557.210 110, 238.91
0215 307- 00000 *Hydrated Linme 524.170 524.170
TON 0. 000 0. 00
160. 00000 524.170 83, 867. 20
0220 403-00721  Hot M x Asphalt (Patching) (Asphalt) 3, 755. 000 0. 000
SY 0. 000 0. 00
23.26000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18456- BI D ESTI MATE RUN 10/ 04/ 2013
PRQIECT: NH 1601- 063 ESTI MATE NO 0005 15:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 403-34841  Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 47, 000. 000 33, 351. 800
TON 10, 979. 450 787, 336. 36
71.71000 44, 331. 250 3,178,993. 94
0230 406- 09500 *Col d Bitum nous Pavenent (Recycle) 148, 036. 000 148, 036. 000
SY 0. 000 0. 00
2.08000 148, 036. 000 307, 914. 88
0235 411-10255 Enul si fied Asphalt (Sl ow Setting) 19, 451. 000 7,656. 000
GAL 2,743.000 5,513. 43
2.01000 10, 399. 000 20, 901. 99
0240 411-90040  Recycling Agent 187, 247. 000 187, 247. 000
GAL 0. 000 0. 00
2.87000 187, 247. 000 537, 398. 89
0245 420-00112 Ceotextile (Drainage) (dass 1) 20. 000 20. 000
SY 0. 000 0. 00
10. 00000 20. 000 200. 00
0250 506-00010 Ri prap (Special) 0. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0255 506- 00010 Ri prap (Special) 10. 000 10. 000
CY 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 160. 000
LF 0. 000 0. 00
325. 00000 160. 000 52, 000. 00
0265 603- 05036 36 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
2,190. 00000 4. 000 8, 760. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 000. 000 0. 000
LF 1, 975. 000 34, 266. 25
17. 35000 1, 975. 000 34, 266. 25
0275 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0. 00



CONTI D C18456

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PON: 18456- Bl D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0005 15:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0285 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0. 00
0290 606- 02005 *End Anchor age (Fl ared) 39. 000 0. 000
EACH 24.000 36, 216. 00
1, 509. 00000 24.000 36, 216. 00
0295 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0300 612-00001  *Delineator (Type I) 152. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0305 614-00011 *Sign Panel (Qass I) 51. 000 51. 000
SF 0. 000 0. 00
15. 00000 51. 000 765. 00
0305 MATERI AL ALLOMNCE d ass 1 Signs 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0310 614-00012 *Sign Panel (Cass I1) 337. 000 337. 000
SF 0. 000 0. 00
17. 00000 337. 000 5,729.00
0310 MATERI AL ALLOMNCE d ass || Signs 0. 000
SF 0. 000 0. 00
11. 30000 0. 000 0. 00
0315 614-80385 *Runble Strip 71, 301. 000 0. 000
LF 0. 000 0. 00
0. 07000 0. 000 0. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
273, 741. 32000 1. 000 273,741. 32



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18456- Bl D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0005 15:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 627-00001 *Pavenent Mar ki ng Pai nt 1, 800. 000 1, 315. 000
GAL 341. 000 7,918. 02
23.22000 1, 656. 000 38, 452. 32
0330 627-00005 *Epoxy Pavement Mar ki ng 565. 000 0. 000
GAL 0. 000 0. 00
63. 00000 0. 000 0. 00
0335 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 288. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 630-00000  *Fl aggi ng 6, 500. 000 4, 263. 500
HOUR 1, 534. 750 30, 695. 00
20. 00000 5, 798. 250 115, 965. 00
0345 630-00001 *Pilot Car Qperation 750. 000 418. 500
HOUR 154. 250 4,319. 00
28. 00000 572. 750 16, 037. 00
0350 630- 00007 *Traffic Control Inspection 41. 000 30. 000
DAY 11. 000 1, 100. 00
100. 00000 41. 000 4,100. 00
0355 630-00012 *Traffic Control Managenent 125. 000 67. 000
DAY 17. 000 9, 775. 00
575. 00000 84. 000 48, 300. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 14. 500
EACH 15. 200 76. 00
5. 00000 29.700 148. 50
0370 630-80342 *Construction Traffic Sign (Panel Size B) 116. 000 49. 000
EACH 55. 400 1, 662. 00
30. 00000 104. 400 3,132.00
0375 630- 80350 *Vertical Panel 500. 000 100. 000
EACH 80. 000 1, 200. 00
15. 00000 180. 000 2,700. 00



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18456- BI D ESTI MATE RUN 10/ 04/ 2013
PRQIECT: NH 1601- 063 ESTI MATE NO 0005 15: 13: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 50. 000
EACH 40. 000 400. 00
10. 00000 90. 000 900. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 8. 000 80. 00
10. 00000 18. 000 180. 00
0390 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
17. 74000 0. 000 0. 00
0395 630-80380 *Traffic Cone 400. 000 85. 000
EACH 122. 000 488. 00
4. 00000 207. 000 828. 00
0400 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 500
LS 0. 000 0. 00
7, 000. 00000 0. 500 3, 500. 00
0405 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
3, 964. 79000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphal t Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70014 F/ A I ncentive SMOOTHNESS 91, 426. 150 0. 000
FA 91, 426. 150 91, 426. 15
1. 00000 91, 426. 150 91, 426. 15
0430 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18456- BI D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO. 0005 15:13: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 340, 000. 000 246, 782. 430
FA 86, 875. 110 86, 875. 11
1. 00000 333, 657. 540 333, 657. 54
0440 700- 70021 F/ A On-The-Job Trai nee 3, 840. 000 672. 000
HOUR 1, 010. 500 1, 010. 50
1. 00000 1, 682. 500 1, 682. 50
0445 700- 70034 F/ A I ndian Lands Tax 160, 000. 000 83, 138. 940
F A 24, 352. 250 24,352. 25
1. 00000 107, 491. 190 107, 491. 19
0450 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 900- 00010 Added Item (Hour)/ Extra Surveying 6. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
CAT 0200 CURRENT AMI $ 6,241,528.90% 1,241,964.73$% 5,478, 779.52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0455 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0460 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0465 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 13,800.00 $ 0.00$ 13, 800. 00
PRQJECT TOTAL CURRENT AMI $ 6,255,328.90$% 1,241,964.73$ 5,492, 579.52




